Communication

Date: 1 November 2026   Team ID: (left blank)   Project: Electric Vehicle Market Performance & Insights

Communication Plan

This plan describes suitable channels and purposes for coordinating work on the EV dashboard. Frequencies below follow the supplied template; actual meeting history was not provided, so entries should be treated as the project communication plan rather than verified meeting records.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily (as scheduled)	In-person / WhatsApp group	Project team	Share progress, priorities and blockers.
2	Progress Update	Weekly	WhatsApp / shared project notes	Project team	Review dashboard progress, pending templates and deadlines.
3	Issue / Bug Discussion	As needed	WhatsApp / in-person / Tableau workbook review	Relevant team members	Discuss data, chart, publishing or formatting issues.
4	Stakeholder Review	Bi-weekly / milestone-based	Dashboard link and review discussion	Project team and mentor/reviewer	Collect feedback on dashboard clarity and project requirements.
5	Final Demo Rehearsal	Once before submission	Screen-share / recorded practice	Demo presenters	Check the explanation, dashboard navigation and demo timing.
6	Submission Coordination	Before final submission	Skill Wallet and GitHub	Project team	Verify demo link, repository files and completed templates.

Communication Challenges & Resolutions

S.No	Potential Challenge	Suggested Resolution
1	Different availability of team members	Agree on a shared schedule and circulate concise progress updates.
2	Confusion about project requirements and template versions	Refer to the assigned capstone instructions and maintain one checklist of deliverables.
3	Dashboard or publishing issue during demonstration	Test the Tableau Public link and workbook before the demo; keep screenshots as backup.